Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name: Nextel Partners, Inc

For period: January 2003

Prepared by: Pete Gaffney 425 576-3642

Request Proj./Actual Phase | Request Proj./Actual Phase Il Deployment
PSAP Date Phase | Phase | * Solution Date Phase Il Phase Il * Solution Status
Amherst Dept of Public Safety 1/23/2003 6/21/2003 CAS Evaluating PSAP request
Bedford Communications 1/7/2003 4/23/2003 CAS
Blacksburg Police Dept 1/15/2003 3/26/2003 CAS Implemented Phase |
Botetourt County Emergency Communciations Ctr. 9/19/2002 4/8/2003 CAS
Campbell County 911 PSAP 1/24/2003 7/2/2003 CAS
Charlottesville-UVA-Albemarle City ECC 4/9/2001 12/21/2001 CAS 6/21/2001 12/20/2002 NCAS Implemented Phase | & Phase Il
Charlotte County Sheriff's Office 1/24/2003 On-Hold No Sites
Christiansburg Police Dept 1/15/2003 3/26/2003 CAS Implemented Phase |
City of Bristol Police Department 5/9/2002 1/23/2003 CAS 10/1/2002 4/29/2003 NCAS Implemented Phase |
City of Covington Emergency Dispatch 5/1/2002 On-Hold No Sites
City of Danville 1/24/2003 7/24/2003 CAS
City of Harrisonburg 12/15/2002 4/18/2003 CAS
City of R ke Ci 1/24/2001 6/21/2002 CAS 1/31/2003 On - Hold Implemented Phase | and Phase Il Pending
City of Staunton, Virginia Police Dept. 1/2/2003 On-Hold no sites to route to the psap
County of Lancaster 9/26/2002 On-Hold No Sites
Page County - Emergency Operations Center 2/6/2002 On-Hold No Sites
Fluvanna County Sheriff's Office 9/26/2002 4/16/2003 CAS
Franklin County 911 11/27/2002 4/14/2003 CAS
Frederick County -Dept. of Public Safety Commun. 6/22/2002 4/25/2003 6/22/2002 5/9/2003 NCAS PSAP will be i as Phase Il
Greene County Sheriff Dept. 2/12/2003 5/21/2003 CAS
Lynchburg Emergency Commun. Ctr. 3/11/2002 7/30/2002 CAS 3/11/2002 2/3/2003 NCAS PSAP deployed Phase Il on 02/03
Madison County E911 9/26/2002 On-Hold No Sites-Are planned for 2nd qtr 2003
Martinsville-Henry County 911 C ications Center 7/22/2002 11/22/2002 7/22/2002 11/22/2002 NCAS Implemented Phase | & Phase Il
M y County Sheriff's Office 1/15/2003 4/4/2003 CAS Implemented Phase |
Norton Police Dept. 8/20/2001 On-Hold No Sites
Pittsylvania County Dept of Emerg.Mgt. 7/1/2002 11/21/2002 7/1/2002 11/21/2002 NCAS Implemented Phase | & Phase Il
Pulaski County Sheriff's Office 11/13/2002 3/3/2003 CAS Implemented Phase |
Radford City Police Dept. 7/31/2002 1/24/2003 CAS Implemented Phase |
Rappahannock County E911 11/14/2002 On-Hold No sites
Roanoke County Police Department 2/2/2001 6/21/2002 CAS Implemented Phase |
Rockbridge Regional Public Safety Commun. Ctr. 2/19/2002 8/8/2002 CAS Implemented Phase |
Salem Police Dept. 10/30/2001 6/21/2002 CAS 3/6/2002 10/31/2002 NCAS Phase| & Phasell
Smyth County 911 4/19/2002 10/22/2002 CAS Implemented Phase |
ton County Emergency Services 1/10/2002 6/17/2002 CAS Implemented Phase |

Winchester Emergency Commun Ctr 6/22/2001 On-Hold 6/22/2001 On-Hold |Awaiting PSAP equipment / software upgrade in order to proceed
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